

Valley Paving

P.O. Box 559 · Redwood Valley, CA · 95470
Ph. 707·485·7505 · Email: valleypaving@comcast.net
Contractor Lic. #674411
DIR/Pub Wks #1000008895 · SB(micro) #16871

Su	bmitted To				
	Russian River Cemetery District		462-8012	Home:	
	c/o Dana Kornegay			Cell:	
940 Low Gap Rd.		Email:	russianrivercemetery@gmail.com		
Uk	xiah, CA 95482				
		Project:	Various Extra Wo	rk Items	
W	e hereby propose to furnish the materials and perform lab	bor necessary for th	ne completion of		
1	Change Order #1 - Repair water leak on Ginko Ave. Cut asphalt, excavate and expose water line, remove and replace portion of line that failed, install a new 2" valve re-connect all lines, backfilled and compacted trench, patched with asphalt - LS				\$ 5,493.50
2	Change Order #2 - Purple pipe connection to existing 6" water line at backflow detector check valve Potholed to find new 4" stub/lateral coming from Low Gap Rd. and also potholed at detector check valve to expose where tieing-in to 6" main water line, excavated as needed to construct work, cut into existing 6" line and installed all fittings/pipe/parts for the purple pipe connection and re-connected back to the detector check valve, trenched from the new 2" service at the 6" detector check, east to the aisleway where RRCD forces started trenching, connected to new service and installed a 2" backflow preventer, connected 2" poly pipe to backflow and ran down trench towards where RRCD forces will take over installation, backfilled trenches VP forces dug and also around main backflow detector check valve - LS				\$ 13,107.60
Change Order #3 - Material supplied by Valley Paving for new domestic water line RRCD forces installed Furnish pipe, various fittings etc. and haul in backfill material (sand-base rock) needed to complete the install of the 2" domestic water line - LS				\$ 4,910.55	
4	Change Order #4 - Replace broken 6" valve at intersection of Dogwood and Camellia Expose valve that services the main water line heading west, cut and removed a portion of pipe and the failed, valve, installed a new valve onto the existing tee and re-connected to existing concrete water line - LS				\$ 3,592.50
5	Change Order #5 - Patch trenches related to RRCD work and install an asphalt berm across Begonia (east) Furnish, place and compact hot asphalt concrete to patch (2) trenches on Begonia and Azalea (west) where RRCD forces trenched for the new 2" domestic water line, place asphalt to construct a small berm across Begonia (east) to keep water from flowing down Begonia and flooding plots - LS				\$ 1,840.00
6	Change Order #6 - Additional 1" irrigation service towards Birch Ave. Trench, install a 1" lateral off the 4" main line and re-connect to existing irrigation line (not known at bid time)				\$ 1,553.95
				Total CO's 1-6	\$ 30,498.10
Re	spectfully submitted, T & T Paving, a California corporatio	on, dba Valley Pavin	g		
Ву	Scott aut Date:	5/14/2024			
	e above prices, specifications and conditions front and reverse a work as specified. Payment will be made as outlined above.	are satisfactory and ar	e hereby accepted. Yo	u are authorized to do	
	ate:	Acceptance:	:		